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One Year Into Construction: Enormous Progress

e SHA started building the ICC fall 2007 and major construction continues steadily.

e Contracts to build 17.9 miles of the 18.8-mile ICC are underway or nearly
awarded, representing $1.5 billion in work.

e The first contract, building seven miles of the ICC between 1-370 and Georgia
Avenue, is nearly 30 percent complete and on schedule to finish fall 2010.

e The remainder of the ICC is on schedule to finish late 2011/early 2012.

e SHA purchased or is in the process of buying approximately 96 percent of the
needed 400 right-of-way parcels.

e To date, more than $500 million of the $2.4 billion project budget has been spent.

e As of September 1, ICC construction workers had logged more than 500,000
labor hours — the equivalent of 57 years.

e Major progress is readily apparent along the length of the ICC:

The path of the ICC extends west
from Shady Grove Road.

Progress on the abutment and a
bridge pier for the Redland Road
crossing of the ICC.

9% The first completed ICC element:
= New wetlands created near Bonifant
Road.
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